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1.0 INTRODUCTION

This fifty-second Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering November, 2008 will be submitted on or before
December 10, 2008.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

NORCO is in the process of contracting with Gainco to remove the sludge that exists in tanks 7,
10, 26, 27 and 30. The EPA will be notified prior to any disposal of the oily waste and sludge.

To date a total of approximately 7,706,798 gallons of hazardous waste have been removed from
all of the above ground tanks and disposed via deep well injection at Texas Molecular.

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the above
ground storage tanks was measured at 6,844,094 gallons. Apparently due to holes in the tops of
the tanks the volume of waste has increased due to rainfall, since more waste has been disposed
of than was originally measured.

Original waste manifests are available at the Kleinfelder office in Austin. A compilation of
hazardous liquid waste disposal is included as Table 1.

2.2  Remedial Investigation / Feasibility Study (RI/FS)
A screening level report of the analytical data from Phase I of the RI/FS Field Sampling Plan
was submitted to the EPA and federal and state trustees during August. The screening analysis,
data tables and maps are being reviewed.
3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

A screening level assessment was not included in the RI/FS work plan.

40 COMMUNITY RELATIONS
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The EPA has developed a web site to display information about the Removal Action and RI/FS
activities. Information can be found by going to www.epaosc.net and selecting web sites, then
Region 6 and then the Falcon Refinery Site.

5.0

CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

Loren Raun, Ph.D. performed the screening level assessment of the Phase I analytical data and
will be involved in the Human Health and Ecological Risk Assessments in conjunction with
Scott Dwyer, Ph.D. and Kurt Frantzen, Ph.D.

6.0

7.0

LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two months includes:
Separation and removal of waste from Tanks 7, 10, 26, 27 and 30;

Disposal of any non-oily waste at Texas Molcular; and

Continued site maintenance

6.2  RI/FS Work projected for the next two months includes:
Reviewing comments to the screening level report; and

Development of the Baseline Human Health Risk Assessment and the Screening Level
Ecological Risk Assessment.

LABORATORY / MONITORING DATA

Results of the Phase I RI/FS sampling were initially provided to the EPA during March 2008.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr.
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, I1I (D007, D008, D018)
Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743
August-06 148,509
September-06 109,908
October-06 86,665
November-06 140,498
December-06 85,813
January-07 118,541
February-07 107,985
March-07 152,493
April-07 121,588
May-07 150,368
June-07 87,900
July-07 143,485
August-07 94,727
September-07 0
October-07 50,298
November-07 151,227
December-07 112,285
January-08 119,353
February-08 88,777
March-08 60,913
April-08 18,695
May-08 25,349
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June-08 0
July-08 250,475
August-08 331,248
September-08 0
October-08 0
Total 7,706,798
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.
Table 3
Contaminated Soil and Qily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
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Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

QOil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
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